First & Final Bill

M. A. R. 57 (Rule 116)
Measurement Book

JOB CODE NO: 003-20-00903

No. B

Est: 175.00 lakhs

Serial No. ....Improvements and developments of Roads and drains at yelahanka 4th phase and

Name of work Construction of providing Flexible Lot at 16th 'A' Main 'A' Sector, 16th 'B' in yelahanka Satellite Town Sub division (Package-5)

Name of Contractor of nature of Agency.. B.B. Umesh, M/s SMLP Asphalts, Bangalore

Date of commencement of work.. B&MP/EE/YNKD/EMP-15/W.O/81/2020-21, Dated: 29-05-2020.

Date	Full description, etc, of work		Number	Dimensions Length	Breadth	Depth	Contents	Reference to last Measurement	
1	2		3	4	5	6	7	8	
	ABSTRACT STATEMENT								
	Description of Work	Unit	Previous Measurement Qty	Amount	Present Measurement Qty	Rate in Rs	Amount	up to date Qty	Amount
(1)	Removing and Resetting of Foot path slabs	m^2	–	–	288.0	219.26	63147.00	288.00	63147.00
(2)	Kerb stones	m/Nos	–	–	320.00	110.19	35261.00	320.00	35261.00
(3)	Asphalt work for Road	m^2	–	–	1155.76	222.38	257019.00	1155.76	257019.00
(4)	[illegible]	m^3	–	–	180.65	5780.92	1044311.0	180.65	1044311.00

Reference to last Measurement 8